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NPIC/P&DS/D/6-808
24 February 1966

MEMORANDUM FOR THE RECORD

SUBJECT: Monthly Progress Report

1. During the past two weeks proposals for development of a
print straightener for 30 inch wide prints have been received from
both] | Both
companies appear to fully understand the requirement.| |
bid is about twice the price of | |, and 1s quoted on
a cost plus fixed fee basis. | ] quoted on fixed
price.

2, One other company,| I was asked to submit a
proposal but to date none has been received. It is felt that an
additional week will be granted prior to final evalustion and if H/F
submits in that time, they will be considered. Otherwise, the decision
will be made between the two proposals on hand.
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P. 0. Box 8204
Scathwest Station

Washington, D.C. 200%h
29 November 1965

I an enclosing cne (1) copy of the development objective for the Super
Wide Print Straightener. We are interested in having scmeone develop this
itea on contract. It is anticipated that the cost vill be several thousand
dollars. Will you please review this tbjective and determine if you would
be interested in a comtract to develop it. If you are interested, elther

you or| vill be required to come to Vashingtom to discuss the
contract prior to 12 Jenuary 1966,

I will be in touch with you by phone during the week of & December
1965 to obtain your emsver.

Sincerely,

Enclosure: Developuent Objective

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500100019-5




